
TCR Program – Project #82.2 – April 2007  
  
San Diego Routes 5/805; reconstruct and widen freeway interchange, Genesee Avenue to Del Mar 

Heights Road Lomas Santa Fe Drive in San Diego County. 
   
($ X 1,000) 
Estimated Project Cost: $8,950 TCRP Funds covered by application: $6,000 
TCRP Funds – Sub-Project: $6,000 Phases(s) covered by application: All 
TCRP Funds for Project #82: $25,000   
Lead Agency: Caltrans Implementing Agency: Same 
   
TCRP Allocations to Date: $6,000   for Phase(s): 4 
Advance approved:  $0     for Phase(s): N/A 
   
 
 
Project Summary:  The overall project will reduce current traffic 
congestion and accommodate future traffic volumes. The northern 
project limit is extended approximately 3.2 miles from Del Mar 
Heights Road to Lomas Santa Fe Drive.  The overall project has 
been segmented into two sub-projects for implementation: 

• Designate previously approved Project #82 with Sub-
Project #82.1:  Reconstruction of the I-5/805 Interchange.  
(Total Project = $175,917,000, including $19,000,000 
TCRP and $156,917,000 from other sources). 

• Sub-Project #82.2:  Construction of northbound and 
southbound auxiliary lanes from Via De La Valle to 
Lomas Santa Fe Drive, including soundwalls and 
bridges Extend existing HOV lane from just south of 
Via de la Valle to just south of Manchester Avenue, 
and realign ramps at the Lomas Santa Fe Drive 
Interchange. (Total Project = $8,950,000, including 
$6,000,000 TCRP and $2,950,000 from other sources). 

 
The auxiliary lane improvements will reduce congestion by adding 
capacity on this segment of the freeway and isolating traffic 
weaving to the right side of the freeway.  Freeway speeds are 
expected to increase to 35 mph (60 kph) or greater once the 
proposed improvements are implemented. Construction of the 
proposed auxiliary lane is anticipated to begin in 2004 and will 
complete by 2005. This project is scheduled to be open to traffic 
and to provide immediate congestion relief while the I-5/805 
project (TCRP #82.1) is still in construction. 
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Prior TCRP Action:   

• Original application for Project #82 was approved on November 1, 2000 (TA-00-02) for $25,000,000 for 
Phase 4.  A major amendment was approved October 3, 2002 (TAA-02-11) to extend the northern project 
limit to Lomas Santa Fe Drive and segment the project into two sub-projects. 

• An application to revise the project scope and update the schedule and funding plan was approved April 
26, 2007 (Resolution TAA-07-09). 

• An allocation of $6,000,000 for Phase 4 was approved on April 26, 2007 (Resolution TFP-06-36). 
 
 
Status of Conditions:  Resolution TAA-02-11 established the following conditions: 

• The allocation of capital funds is contingent upon the project being included in the SANDAG’s Regional 
Transportation Plan. 

• The allocation of funds for Phase 4 (construction) is contingent upon receipt of a plan identifying fully 
funded, usable segments. 

 
 
Discussion/Issues:  The originally approval of $25,000,000 was made to Project #82.  Resolution TAA-02-11 
segmented the project into #82.1 and #82.2 with $19,000,000 programmed to #82.1 and $6,000,000 programmed 
to #82.2.  The $6,000,000 is savings from the award of the construction contract for the I-5/805 interchange 
project (TCRP #82.1).  Funding in the amount of $2,200,000 remains to be identified.  SANDAG has committed to 
funding the shortfall with local or regionally controlled funds. Anticipated sources include, but not limited to, STIP-
RIP, Region, and local funds. 

Funding Plan ($ x 1,000)
Source Type Phase 1 Phase 2 Phase 3 Phase 4 Total

Committed $6,000 $6,000
Proposed

Committed $500 $500
Proposed

Committed $3,600 $46,600 $50,200
Proposed

Committed $3,600 $500 $52,600 $56,700
Proposed

Totals: $3,600 $500 $52,600 $56,700

Totals:

TransNet 
Measure 

Local

TCRP State

RSTP Federal

Cost and Schedule ($ x 1,000)
Phase Scope Start End Cost
1 Environmental Reevaluation, Amend Coastal Permit 6/01 11/06 $3,600
2 PS&E 6/06 2/07 $500
3 Right of Way N/A N/A 
4 Construction 7/07 7/09 $52,600

Total: $56,700


